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Savannah River Site 
Citizens Advisory Board         
 

Recommendation #245 
 

Liquid Waste Systems Approach 
 
Background 
 
The Defense Nuclear Facilities Safety Board (DNFSB) initially identified concerns 
related to the performance category (PC) in the confinement barriers necessary for 
worker protection during natural phenomena hazard events (e.g. seismic events -
earthquakes) designations of the Salt Waste Processing Facility (SWPF) in August 2004.  
DOE agreed in November 2005, to modify the SWPF design, resulting in an approximate 
two-year delay in the planned startup of SWPF.  The Savannah River Site (SRS) Citizens 
Advisory Board (CAB) reviewed the decision process used by the Department of Energy 
(DOE) to change the design basis of the SWPF at the SRS to PC-3 seismic qualifications.  
In Recommendation #227, the SRS CAB requested that DOE review the methodology 
used in reaching the PC-3 decision and explain how or if the methodology would be 
changed for future decisions (Ref. 1). 
 
As reported, the decision was largely qualitative and did not use a risk-based systems 
analysis.  Furthermore, no cost-benefit analysis was performed and the decision process 
did not include an evaluation of the risk the decision had on the extended long-term 
operation of the High-Level Waste (HLW) tank farm (Ref. 2). 
 
In a companion recommendation related to the seismic decision (Ref. 3), 
Recommendation #230 noted the need for a risk-based systems approach for the HLW 
program using quantitative analyses wherever appropriate.  The SRS CAB suggested that 
this analysis should consider how impacts to any single system affect the functional 
ability of the entire system and follow the National Academy of Sciences 
recommendations as outlined in the National Research Council report.  In early 2005, 
The National Research Council published Risk and Decisions; About Disposition of 
Transuranic and High-Level Radioactive Waste.  It pointed out weaknesses in the DOE 
risk assessment process and noted that other studies and organizations had previously 
identified these weaknesses.  The report made specific recommendations concerning 
how DOE could adopt a risk-informed process that takes a broader look at the risk 
involved in any decision (Ref. 4). 
 
In its response to this recommendation, DOE identified as a lesson learned the need to 
ensure all appropriate factors are considered in making critical decisions and pointed out 
that these factors include the results of appropriate risk and cost-benefit analyses as well 
as stakeholder input.  DOE stated that it was in the process of updating the risk 
assessment for the liquid radioactive waste system.  This risk assessment would look at 
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all parts of the liquid radioactive waste system and identify potential risks that could 
impact the successful completion of the mission of the system (Ref. 5). 
 
In its recent letter to DOE, the DNFSB once again identified additional structural analysis 
deficiencies in the SWPF’s Central Processing Area as it relates to the effects of 
earthquake-induced differential soil settlement.  DNFSB also found deficiencies in the 
geotechnical engineering report for SWPF and several quality assurance program issues 
utilized by DOE’s architect-engineer, Parsons (Ref. 6). Specifically, DNFSB said its 
review of the earthquake safety analysis for the SWPF indicated the facility as currently 
planned "may not be adequately designed" to safely contain highly radioactive wastes 
when subject to design loads of a major earthquake.  DOE has acknowledged the 
concerns raised by DNFSB about the structural design for SWPF and has promised not to 
move forward with the project until earthquake safety and other geotechnical issues are 
resolved (Ref. 7).  Currently, it is not clear how the additional geotechnical review would 
delay the SWPF or add to its cost estimate (Ref. 8). 
 
Comment 
 
The SRS CAB’s constant and repeated theme has been to reduce the greatest risk at SRS  
– the large volume of radiological waste in the HLW tanks.  Our consistent prioritization 
with regard to risk reduction at SRS is 1) salt waste disposition, 2) bulk removal of waste 
from the tanks, and, 3) ultimate tank closure. 
 
The SRS CAB recognizes and agrees that SWPF must be designed, constructed, and 
operated to provide reasonable assurance for the safety of workers, the public and the 
environment.  The emphasis here is on “reasonable” as it relates to the margin of safety 
and likelihood for a major earthquake during the SWPF operating life.  What is 
reasonable for a limited life facility given the potential for a release from existing 50-plus 
year old tanks storing liquid radioactive waste if such an earthquake should occur.  (Note: 
Twenty-four of the original 51 tanks are classified as Type I, II, and IV tanks and do not meet 
RCRA standards for secondary containment requirements.  Seven of the twelve Type I tanks, all 
four of the Type II tanks, and two of the eight Type IV tanks have leaked.  This leakage has 
occurred without exception through stress cracks located near weld joints.) 
  
We are not convinced that marginal safety improvements in SWPF that require new and 
substantial funding dollars and significant start-up delays are the best means of serving 
the public’s interests.  Any further delays in the start-up of SWPF will reduce the rate at 
which radioactive waste is removed from the waste tanks and will increase the overall 
risk to the public, the worker, and the environment. 
 
The SRS CAB very much wants to be supportive of the design issues raised by DNFSB 
and the responsive positions made by DOE and Parsons.  However, the SRS CAB needs 
to see the quantitative analyses that support these decisions when all parties use a process 
that looks at the entire system, not just a single facility design.  The SRS CAB wants 
DOE to incorporate a systems approach, which evaluates risks and cost-benefit analyses 
across the entire liquid waste operating system.  The system perspective should be 
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quantitative as well as qualitative.  It should reconcile the needs to build SWPF to 
withstand a major earthquake against the needs for the timely removal of waste from the 
liquid radioactive waste system.  
   
Recommendation  
 
Even though work is underway to resolve technical design issues between DOE and 
DNFSB, the SRS CAB wants issues between DOE and DNFSB resolved quickly. The 
SRS CAB recommends that DOE: 

1. By May 22, 2007, provide the SRS CAB with quantitative systems-approach 
analyses for the liquid radioactive waste system that support the SWPF design 
decisions.   

  
2. By May 22, 2007, explain to the SRS CAB the methods used to evaluate the 

liquid radioactive waste system and present all potential impacts on cost, 
schedule, and safety and any proposed mitigation strategies, including any 
“lessons learned” from previous risk informed decision analyses.  
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